

PIERCE SCHOOL WEEKLY UPDATE



SPECIAL NOTE: THE SCHOOL STREET BRIDGE REMOVAL IS EXPECTED TO OCCUR THIS SATURDAY, 8/10/24. SCHOOL ST. FROM HARVARD TO WASHINGTON WILL BE CLOSED FOR THE DAY AND DETOUR SIGNS WILL BE PROVIDED. THE BASKETBALL COURT WILL ALSO BE CLOSED FOR SAFETY.

Also please note that there is a MEPA informational session (remote only) about the Article 97 process for the geothermal well work at Pierce Park, scheduled for Wednesday, August 14th at 5:00pm. The Zoom link is <https://us02web.zoom.us/j/85933104138?pwd=0U9Y0BW8CTdVQl43AZFHu66BMXgHaX.1>

THIS WEEK (August 5-10)

- Abatement completed in Historic Building
- Abatement ongoing in 70's building
- Garage: DEP review done, abatement started
- Elevator and lift decommissioned.

PROJECT TRACKING:

- Site fencing 96% complete
- Abatement 50% complete
- Demolition 3% complete

ANTICIPATING NEXT WEEK (August 12-16)

- Abatement ongoing, 70's building
- Ceiling panel removal ongoing, garage
- Install temp fire alarm in Historic Building
- Begin non-structural demolition in Hist. Bldg.

MILESTONES:

- **Bridge removal: 8/10/24**
- ~~Historic Bldg abatement complete: 8/2/24~~
- Demolition begins: 9/23/24

For other project details, please visit the Project Website: <https://www.brookline.k12.ma.us/Page/2463>

To sign up for Project Updates, please go to: <https://www.brooklinema.gov/list.aspx?ListID=816>